


• Site Work:
• Poured concrete walls in East half of courtyard
• Started forming concrete walls in West half of courtyard

• Shelter:
• Finishing putting up sheet rock and started taping and bedding
• Started interior painting behind the tape and bed 
• Continued installing fire sprinkler mains and branch lines
• Continue working on interior Hardie board panels
• Continued storefronts and glazing 
• Completed installing roof insulation in West half of building
• Continue running gas lines and installing plumbing fixtures
• Installing accessories and toilet partitions in gang bathrooms 
• Installed overhead doors
• Painted ceiling in East half of building 

• Building infill in middle of shelter
• Completed roofing and finished up MEP rough-in 



• Site Work:
• Completing all underground utilities in the courtyard
• Completing existing water line repairs on South side of site
• Continue pouring concrete for concrete in the courtyard
• Begin concrete flatwork

• Building:
• Continue roof repairs 
• Begin painting of exterior wall panels
• Begin floor prep followed by hard surface flooring 

installation
• Light fixtures
• Install toilet partitions
• Setting plumbing fixtures
• Casework to be installed
• Continue painting 
• Start installing doors



• Work Hours: 6AM – 4:30 PM
• SRM daily operations have moved 

to 19 and 21 W Las Vegas to allow 
for the demolition and remodel of 
the shelter

• Site access is limited 
throughout:
• A construction fence has 

been placed up in the 
courtyard to safely isolate 
construction activities

• Nunn Construction has hired four 
members of the SRM program!!! 
The three newest hires are 
members of a security team that 
will help keep the project site 
secure throughout the remaining 
duration 

Construction Site Overview



• Gen Contractor: Nunn Construction

• Dewatering: Rain for Rent
• Utilities: A&R, CSU
• Dirt work: Lambert & Sons
• Plumbing: Olson Plumbing
• Electrical: Greiner Electric
• Mechanical: Colorado Sheet Metal
• Metal Framing: Tri City Drywall
• Concrete:           Peak Concrete
• Roofing: Central States
• Steel: Kutch Steel
• Insulation: MATO Insulation
• Painting NCJ Painting





Steel frame being 
installed for reception 

desk in building 25



Toilets installed in 
Women’s gang 

restroom, building 25



Overhead door 
installed in building 

23



Exterior of both 
buildings painted



Storefront doors 
installed and 
interior paint 

going up in 
building 23



Concrete planter 
in the courtyard


